



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/21)

PROJECT: Waukesha Public Library Renovation and Addition

DATE: January 6, 2022
Contract Number: 4218

Branch: Engineering Department

Change Order Number: 3

Contractor: Absolute Construction Enterprises, Inc.

Amount of original contract **\$3,230,400.00**

Amount of Contract prior this Change Order **\$3,423,065.32**

Description of change:

- 1. Changes in the Makers Space Ceiling (CR 30) \$10,345.48
- 2. Additional site work to upgrade sidewalk and curb ramps (CR38)) \$11,283.97
- 3. Re-Route Kitchen Hood (CR40)..... \$10,294.37
- 4. Replace existing broken brick on exterior (CR 41)..... \$743.36
- 5. New flush valves in existing restrooms (CR 42, CR43) \$5,111.70
- 6. Modifications to HVAC (CR 44)..... \$13,281.75
- 7. **Change to Display in Tech Study (CR 45) \$(481.94)**
- 8. Add Roof Scupper (CR 46-2)) \$2,360.17
- 9. Replaced existing failed valve on HVAC system (CR47)..... \$4,643.68

Amount of this Change Order **\$57,582.54**

Net Contract Amount after this Change Order..... **\$3,480,647.86**

City of Waukesha
Interim Director of Public Works

Date

Contractor
Absolute Construction Enterprises, Inc.

Date