



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 9/20/2018
Common Council Item Number: ID #18-1418	Date: 10/2/2018
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order No. 1 with Crack Filling Service for the 2018 Spot Sealing project.	

Details:	
Contract Change Order No. 1 is for additional work performed on the 2018 Spot Sealing contract. The City requested additional spot sealing in order to finish the entire block of Rambling Rose Road between Avalon Dr. and Springdale Rd.	
1. <u>Additional quantity for Bid Item #1 – Spot Sealant</u>	
Description: Spot Sealant – 1,110 LBS	
Payment: Unit Bid Price of \$1.35/ LB.	\$1,498.64
TOTAL.....	\$1,498.64

Options & Alternatives: Without adding this additional quantity, the contractor would have only been able to complete half the block of Rambling Rose Rd.

Financial Remarks:
 PO# 180356
 Contract No. 4083
 Original Contract: \$54,000
 Change Order No. 1: \$ 1,498.64
 Total Contract after Change Order No. 01 - \$ 55,498.64

 Acct # 2006-68290

Executive Recommendation:
 Recommend approval of Contract Change Order No. 1 with Crack Filling Service for the 2018 Spot Sealing project.

