

CONTRACT CHANGE ORDER
HISTORICAL LIGHTING UPGRADES 2017

Date: 6-8-17

Contract Number: 4011

Branch: Engineering Department

Change Order Number: 1

Contractor: WIL-Surge Electric, Inc.

Amount of original contract \$ 57,623.00

Amount of Contract prior this Change Order (\$ 17,150.00)

Description of change:

Remove Bid Item 8, removal and replacement of 4-inch concrete walk..... (17,150.00)

Amount of this Change Order (\$17,150.00)

Net Contract Amount after this Change Order **\$ 40,473.00**

City of Waukesha
Director of Public Works

Date

Contractor
WIL-Surge Electric, Inc.

Date