



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Waukesha City Hall

Date: 8/6/20

Contract Number: 4136

Branch: Engineering Department

Change Order Number: 5

Contractor: Greenfire Management Service, LLC

Amount of original contract \$19,418,300.00

Amount of Contract prior this Change Order \$19,663,006.09

Description of change:

Construction Changes:

- 1. Revision to Roof Area Divider and Roof Pavers \$6,067.40
- 2. Increase Drywall Height to reduce Sound in Conf Rooms \$1,393.80
- 3. Additional Outlets per Owners request \$448.50
- 4. Rework Skywalk due to Testing error (paid by Testing Consultant) \$4,268.80
- 5. Revision of steel support at coiling door \$3,032.55
- 6. Revision of Roof Angle Support per Structural Engineer \$11,571.59

AV/Security Revision:

- 7. Revision to 9 Displays in Conference Rooms \$1,863.07
- 8. AV Revisions \$7,272.90
- 9. Data Revisions in Data Center \$2,341.78

Amount of this Change Order \$38,260.39

Net Contract Amount after this Change Order \$19,701,266.48

City of Waukesha _____ Date
Director of Public Works

Contractor _____ Date
Greenfire Management Service, LLC