



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 11/8/2018
Common Council Item Number: ID #18-1653	Date: 11/20/2018
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with Super Excavators, Inc., for the Area 5 Flood Mitigation project.	

Details: Contract Change Order No. 2 is for additional work for the Area 5 Flood Mitigation Project awarded to Super Excavators, Inc. for additional quantities of Unit Bid Items. The City requested additional Quantity of the following CONTRACT BID ITEMS:	
1. <u>Item No. 35 – 30" Type A Concrete Curb & Gutter</u> 372.10 LF. Unit Price of \$36.00/LF	\$13,395.61
2. <u>Item No. 43 – HMA Pavement Type 3L T5828H</u> 120 TONS. Unit Price of \$89.60/TON	\$10,752.00
3. <u>Item No. 44 – HMA Pavement Type 5L T5828H</u> 50 TONS. Unit Price of \$89.60/TON	\$4,480.00
4. <u>Item No. 47 – Topsoil and Sod</u> 350 SY. Unit Price of \$33.75/SY	\$11,637.50
Amount of this Change Order	\$ 40,265.11
Net Contract Amount after this Change Order	\$849,697.36

Options & Alternatives:	
Financial Remarks: PO# 18-0260 Contract #4061 Original Contract: \$809,432.25 Change Order No. 2: \$40,265.11 Total Contract after Change Order No. 2 - \$849,697.36 Acct # 0041.68290	

Executive Recommendation:
 Recommend approval of Contract Change Order No. 2 with Super Excavators, Inc., for the Area 5 Flood Mitigation (Lawndale Ave., Millwood Ln., American Ave.) project.

