



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Waukesha Police Department Addition and Renovation

Date: 5/19/22

Contract Number: 4225
Branch: Engineering Department
Change Order Number: 6
Contractor: J.P. Cullen & Sons, Inc.

Amount of original contract \$10,797,970.00

Amount of Contract prior this Change Order **\$13,124,091.00**

Description of change:

- 1. Fire Protection Changes required by code (PCO 70,163,164)..... \$19,217.00
- 2. HVAC Changes (PCO 151,170,187) \$9,775.00
- 3. Electrical/IT Additions not in scope (PCO 149,154,184,185,188) \$29,644.00
- 4. Door/Hardware Changes (PCO 105, 152, 169)..... \$19,581.00
- 5. Plumbing Changes (PCO 110, 194) \$31,427.00
- 6. Masonry Changes (PCO 135, 137,145,157,160,161,165) \$38,082.00
- 7. Axon/Motorola Changes not in original plan (PCO 148,150,186)..... \$11,946.00
- 8. Paint/Epoxy Additions (PCO 156, 172)..... \$6,489.00
- 9. Add 100 Stainless Steel Corner Guards on Drywall Corners (PO192) \$6,646.00

Amount of this Change Order \$172,807.00

Net Contract Amount after this Change Order..... **\$13,296,898.00**

City of Waukesha
Interim Director of Public Works

Date

Contractor
J.P. Cullen & Sons, Inc.

Date