



**CITY OF WAUKESHA**

**Administration**

201 Delafield Street, Waukesha, WI 53188  
Tel: 262.524.3701 fax: 262.524.3899  
www.ci.waukesha.wi.us

<b>Committee:</b> Board of Public Works	<b>Date:</b> 4/2/2015
<b>Common Council Item Number:</b> ID # 15-2340	<b>Date:</b> 4/9/2015
<b>Submitted By:</b> Fred Abadi, Director of Public Works	<b>City Administrator Approval:</b> Kevin Lahner, City Administrator KL
<b>Finance Department Review:</b> Rich Abbott, Finance Director RA	<b>City Attorney's Office Review:</b> Brian Running, City Attorney <b>BER</b>
<b>Subject:</b> Change Order No. 2 to DF Tomasini Contractors, Inc. for Additional Storm Sewer work for the South East Avenue Flood Mitigation Project.	

**Details:**  
The Common Council approved this construction project on December 16, 2014. The change order approves additional Storm Sewer Work under the public utilities portion of the project. The work is to add an additional 48" Storm Sewer pipe and remove existing storm sewer pipe and structures.

**Options & Alternatives:**  
The change orders should be approved.

**Financial Remarks:**  
The amount of the change order is an additional \$355,701.00 to the project, making the new total \$2,650,205.00 which is within budget. 3922-68290.

**Executive Recommendation:**  
Recommend Approval to the Common Council for the Change Order No. 2 to DF Tomasini Contractors, Inc. in the amount of \$355,701.00 for new contract total of \$2,650,205.00.

**Committee Recommendation:**  
[Click here to enter text.](#)

