



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Area 5 Flood Mitigation Project

Date: 11/8/18

Contract Number: 4061

Branch: Engineering Department.

Change Order Number: 2

Contractor: Super Excavators, Inc.

Amount of original contract \$789,102.25

Amount of Contract prior this Change Order \$ 809,432.25

Description of change:

Contract Change Order No. 2 is for additional work for the Area 5 Flood Mitigation Project awarded to Super Excavators, Inc. for additional quantities of Unit Bid Items. The City requested additional Quantity of the following CONTRACT BID ITEMS:

- 1. Item No. 35 – 30” Type A Concrete Curb & Gutter
372.10 LF. Unit Price of \$36.00/LF \$13,395.61
- 2. Item No. 43 – HMA Pavement Type 3L T5828H
120 TONS. Unit Price of \$89.60/TON \$10,752.00
- 3. Item No. 44 – HMA Pavement Type 5L T5828H
50 TONS. Unit Price of \$89.60/TON \$4,480.00
- 4. Item No. 47 – Topsoil and Sod
350 SY. Unit Price of \$33.75/SY \$11,637.50

Amount of this Change Order \$ 40,265.11

Net Contract Amount after this Change Order \$ 849,697.36

City of Waukesha
Director of Public Works

Date

Contractor Date
Super Excavators, Inc.

