

CONTRACT CHANGE ORDER
2016 PAVEMENT CRACKFILLING

DATE: November 3, 2016

Contract Number: 3960

Branch: Engineering Division

Change Order Number: 1

Contractor: Precision Sealcoating, Inc.

Amount of original contract \$ 71,329.50

Amount of Contract prior this Change Order \$ 71,329.50

Description of change:

1. Additional quantity for Bid Item 1

Description: Additional quantity for Bid Item 1 - Waukesha Parks
Recreation and Forestry added and authorized
additional 4,500-Lbs of crackfilling sealant to be
placed at the William Oliver Sports Complex.

Payment: Unit Bid Prices \$ 5,305.50

Amount of this Change Order \$ 5,305.50

Net Contract Amount after this Change Order \$ 76,635.00

City of Waukesha
Director of Public Works

Date

Contractor
Advance Construction, Inc.

Date