



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: Artificial Turf Installation at Mindiola Park

Date: December 7, 2023

Contract Number:4293

Branch: Engineering Department.

Change Order Number:2

Contractor: H & H Civil Construction LLC

Amount of original contract \$1,837,599.20

Amount of Contract prior this Change Order \$1,845,469.20

Details:

The Contract Change Order for additional work was completed by H & H Civil Construction LLC at the request of the City. The difference of volume between the existing surface of the clay cap and the proposed plan grades was unknown and was estimated for the bid. The clay cap ended up being lower in areas than expected and additional fill had to be brought in to build the field to a standard level playing surface. Because the soccer field is constructed on a landfill, which prohibits grading into the clay cap, the only alternative was to bring in the additional fill needed.

Description of change:

- 1. Additional 5,055.30 CY of Fill Material per Bid Unit Price of \$15.00/CY.... \$75,829.50

Total Amount of this Change Order \$75,829.50

Net Contract Amount after this Change Order..... \$1,921,298.70

City of Waukesha
Director of Public Works

Date

Contractor
H & H Civil Construction LLC

Date