

October 20, 2016

TO THE BOARD OF PUBLIC WORKS  
CITY OF WAUKESHA, WISCONSIN

Periodical estimate for Partial Payment No. 10 to Advance Construction, Inc. 2141 Woodale Ave., Green Bay 54313 for West Main Street Utility and Street Improvements - **Concrete**.

Contract No. 3932

2/2/2016

\$ 2,498,614.58


No	Quantity	Description		Cost	Per Unit	Amount
1	977	Lin. Ft. of 24-Inch Water Main and Fittings	@	\$295.00	Lin. Ft.	\$288,215.00
2	123	Lin. Ft. of 16-Inch Water Main and Fittings	@	\$300.00	Lin. Ft.	\$36,900.00
3	235	Lin. Ft. of 12-Inch Water Main and Fittings	@	\$300.00	Lin. Ft.	\$70,500.00
4	72	Lin. Ft. of 8-Inch Water Main and Fittings	@	\$325.00	Lin. Ft.	\$23,400.00
5	4	Furnish and Install 24-Inch Butterfly Valves	@	\$5,500.00	Each	\$22,000.00
6	1	Furnish and Install 16-Inch Butterfly Valve	@	\$3,000.00	Each	\$3,000.00
7	3	Furnish and Install 12-Inch Gate Valves	@	\$2,500.00	Each	\$7,500.00
8	1	Furnish and Install 8-Inch Gate Valve	@	\$1,500.00	Each	\$1,500.00
9	2	Furnish and Install Hydrant Assembly	@	\$9,300.00	Each	\$18,600.00
10	2	Connect Service Lateral (SL1)	@	\$5,500.00	Each	\$11,000.00
11	2	Connect Service Lateral (SL2)	@	\$5,000.00	Each	\$10,000.00
12	11	Connect Service Lateral (SL3)	@	\$4,000.00	Each	\$44,000.00
13	1	Connect Service Lateral (SL4)	@	\$4,000.00	Each	\$4,000.00
14	1	Connect Service Lateral (SL5)	@	\$6,000.00	Each	\$6,000.00
15	5	Connect Service Lateral (SL6)	@	\$9,500.00	Each	\$47,500.00
16	3	Abandon Existing Hydrant	@	\$2,000.00	Each	\$6,000.00
17	1	Abandon Valve Boxes and Manholes	@	\$3,000.00	Lump Sum	\$3,000.00
18	282	Lin. Ft. of 15-Inch PVC Sanitary Sewer	@	\$355.00	Lin. Ft.	\$100,110.00
19	320	Lin. Ft. of 8-Inch PVC Sanitary Sewer	@	\$345.00	Lin. Ft.	\$110,400.00
20	42.5	Vert. Ft. of 48-Inch Diameter Sanitary Manhole	@	\$415.00	Vert. Ft.	\$17,637.50
21	31	Vert. Ft. of 48-Inch Diameter Sanitary Manhole w/Outside Drop	@	\$480.00	Vert. Ft.	\$14,880.00
22	738	Lin. Ft. of 15-Inch Sanitary Sewer Lining (CIPP)	@	\$41.75	Lin. Ft.	\$30,811.50
23	49.2	Vert. Ft. of Sanitary Manhole Rehabilitation	@	\$132.00	Vert. Ft.	\$6,494.40
24	4	Chimney Replacement, Sanitary	@	\$1,000.00	Each	\$4,000.00
25	21	Chimney Replacement, Storm	@	\$1,000.00	Each	\$21,000.00
26	10	Sanitary Sewer Chimney Seals	@	\$390.00	Each	\$3,900.00
27	88	Pre-Construction Sewer Lateral Televising	@	\$236.00	Each	\$20,768.00
28	21	Sanitary Lateral Reinstatement	@	\$100.00	Each	\$2,100.00
29	23	Sanitary Lateral Cleanout	@	\$1,400.00	Each	\$32,200.00
30	20	Sanitary Lateral Cleaning and Prelining Video Inspection	@	\$262.50	Each	\$5,250.00
31	5	Sanitary Lateral Spot Repair	@	\$5,600.00	Each	\$28,000.00
32	18	CIPP Lateral Lining within 20 Ft. of Sewer Main	@	\$3,020.00	Each	\$54,360.00
33	75.5	Lin. Ft. of CIPP Lateral Lining Additional Length over 20 Ft. from Sewer Main	@	\$52.50	Lin. Ft.	\$3,963.75
34	135	Lin. Ft. of 24-Inch Storm Sewer (RCSP)	@	\$125.00	Lin. Ft.	\$16,875.00
35	85	Lin. Ft. of 12-Inch Storm Sewer (RCSP)	@	\$115.00	Lin. Ft.	\$9,775.00
36	1,136	Lin. Ft. of 12-Inch of Storm Sewer Lining (CIPP)	@	\$32.75	Lin. Ft.	\$37,204.00
37	360	Lin. Ft. of 15-Inch Storm Lining (CIPP)	@	\$41.75	Lin. Ft.	\$15,030.00
38	158	Lin. Ft. of 18-Inch Storm Lining (CIPP)	@	\$58.00	Lin. Ft.	\$9,164.00
39	34	Storm Sewer Lateral Reinstatements	@	\$100.00	Each	\$3,400.00

40	110.4	Vert. Ft. of Standard Storm Inlets	@	\$390.00	Vert. Ft.	\$43,056.00
41	110	Vert. Ft. of Storm Manhole Rehabilitation	@	\$103.00	Vert. Ft.	\$11,330.00
42	3,043	Lin. Ft. of Prepaving Sanitary and Storm Sewer Televising	@	\$1.85	Lin. Ft.	\$5,629.55
43	20	Prepaving Sanitary Lateral Televising	@	\$157.50	Each	\$3,150.00
44	0	Cu. Yds. of Slurry Backfill	@	\$80.00	Cu. Yd.	\$0.00
45	500	Lin. Ft. of Frost Removal	@	\$10.00	Lin. Ft.	\$5,000.00
46	248	Clearing and Grubbing	@	\$42.50	Each	\$10,540.00
47	2,700	Lin. Ft. of Concrete Curb and Gutter Removal	@	\$6.00	Lin. Ft.	\$16,200.00
48	4,950	Sq. Yds. of Pavement Removal	@	\$5.50	Sq. Yd.	\$27,225.00
49	220	Lin. Ft. of Sawcutting at Pavement Limits	@	\$2.00	Lin. Ft.	\$440.00
50	3,304	Tons of 1¼-Inch Dense Aggregate	@	\$11.60	Ton	\$38,326.40
51	0	Tons of 1¼-Inch Crushed Stone Backfill (Includes Undercut)	@	\$17.00	Ton	\$0.00
52	0	Tons of 3-Inch Crushed Stone Backfill (Includes Undercut)	@	\$17.00	Ton	\$0.00
53	0	Sq. Yds. of Geotextile Fabric, Type SAS	@	\$2.00	Sq. Yd.	\$0.00
54	1	Traffic Control	@	\$34,000.00	Lump Sum	\$34,000.00
55	1,300	Lin. Ft. of Shaping and Grading Roadway Base	@	\$12.50	Lin. Ft.	\$16,250.00
56	25,000	Sq. Ft. of Walk and Approach Removal	@	\$1.05	Sq. Ft.	\$26,250.00
57	70	Lin. Ft. of Non Metallic Conduit, Street Light, Polyethylene Duct, 2-Inch	@	\$6.79	Lin. Ft.	\$475.30
58	3	Concrete Bases, Post Top	@	\$777.31	Each	\$2,331.93
59	513	Lin. Ft. of Electrical Wire 6 AWG	@	\$1.43	Lin. Ft.	\$733.59
60	1,187	Lin. Ft. of Electrical Wire 4 AWG	@	\$1.94	Lin. Ft.	\$2,302.78
61	1,026	Lin. Ft. of Electrical Wire 2 AWG	@	\$2.68	Lin. Ft.	\$2,749.68
62	2,366.6	Lin. Ft. of 30-Inch Combination Concrete Curb and Gutter	@	\$15.00	Lin. Ft.	\$35,499.00
63	195.8	Lin. Ft. of 18-inch Combination Concrete Curb and Gutter	@	\$25.00	Lin. Ft.	\$4,895.00
64	0	Lin. Ft. of Concrete Curb and Gutter Removal and Replacement	@	\$50.00	Lin. Ft.	\$0.00
65	1,400	Sq. Ft. of New 3-Inch Concrete	@	\$4.00	Sq. Ft.	\$5,600.00
66	10,000	Sq. Ft. of New 4-Inch Concrete Walk and Curb Ramps	@	\$4.75	Sq. Ft.	\$47,500.00
67	225	Sq. Ft. of New 7-Inch Concrete Walk and Drive Approach	@	\$4.90	Sq. Ft.	\$1,102.50
68	12,362	Sq. Ft. of Bituminous Set Concrete Paver Paving, 80 mm	@	\$20.50	Sq. Ft.	\$253,421.00
69	100	Sq. Ft. of Salvage and Reset Brick Pavers	@	\$12.00	Sq. Ft.	\$1,200.00
70	20	Paver Grate with Tree Ring (4' x 5')	@	\$3,000.00	Each	\$60,000.00
71	225	Cu. Yds. of Structural Soil	@	\$51.00	Cu. Yd.	\$11,475.00
72	152	Sq. Ft. of Detectable Warning Surface	@	\$40.00	Sq. Ft.	\$6,080.00
73	0	Lin. Ft. of Concrete Curb – Pedestrian	@	\$50.00	Lin. Ft.	\$0.00
74	4,800	Sq. Yds. of 8-Inch Concrete Pavement	@	\$37.00	Sq. Yd.	\$177,600.00
75	0	<b>INTENTIONALLY LEFT BLANK</b>	@			\$0.00
76	0	<b>INTENTIONALLY LEFT BLANK</b>	@			\$0.00
77	1,500	Sq. Ft. of 5-Inch HMA Blend Area Pavement	@	\$6.50	Sq. Ft.	\$9,750.00
78	171	Sq. Ft. of 4-Inch HMA Pavement	@	\$10.00	Sq. Ft.	\$1,710.00
79	2,000	Sq. Yds. of Pavement Patching, Temporary, 2-Inch	@	\$15.00	Sq. Yd.	\$30,000.00
80	0	Sq. Ft. of 8-Inch Concrete Pavement Removal and Replacement	@	\$10.50	Sq. Ft.	\$0.00
81	830.4	Lin. Ft. of Pavement Markings, Yellow, Epoxy, 4-Inch	@	\$0.95	Lin. Ft.	\$788.88
82	1,220.7	Lin. Ft. of Pavement Markings, White, Epoxy, 4-Inch	@	\$5.75	Lin. Ft.	\$7,019.03
83	564.9	Lin. Ft. of Pavement Markings, White, Epoxy, 6-Inch	@	\$8.50	Lin. Ft.	\$4,801.65
84	475.5	Lin. Ft. of Pavement Markings, White, Epoxy, 12-Inch	@	\$10.75	Lin. Ft.	\$5,111.63
85	90.3	Lin. Ft. of Pavement Markings, White, Epoxy, 18-Inch	@	\$11.50	Lin. Ft.	\$1,038.45
86	4	Pavement Markings, White, Epoxy, Handicap Symbol	@	\$95.00	Each	\$380.00
87	1	Valve Box Adjustments	@	\$200.00	Each	\$200.00
88	34	Sq. Yds. of Topsoil and Sod (Includes Stripping)	@	\$35.00	Sq. Yd.	\$1,190.00
89	0	Lin. Ft. of Silt Fence, Delivered, Installed and Maintained	@	\$4.00	Lin. Ft.	\$0.00
90	0	Straw Bales Delivered, Installed and Maintained	@	\$16.00	Each	\$0.00

91	24	Filter Fabric Inlet Protection	@	\$70.00	Each	\$1,680.00
92	0	Extra Bags of Cement for High-Early-Strength Concrete	@	\$15.00	Each	\$0.00
93	1	Temporary Lighting	@	\$30,209.79	Lump Sum	\$30,209.79
Extra No. 1	1	Additional Work on 2" Water Service to 831 N. Grand Ave.	@	\$1,700.00	Lump Sum	\$1,700.00
Extra No. 2	1	Install 8-Inch Sanitary Sewer Lateral from Manhole #3558 to Right-of-way	@	\$10,000.00	Lump Sum	\$10,000.00
Extra No. 3	1	Remove Light Pole and Rewire System to Maintain Temporary Lighting	@	\$935.77	Lump Sum	\$935.77
Extra No. 4	1	Adjust Existing Street Light Conduit to Avoid Conflicts	@	\$1,880.14	Lump Sum	\$1,880.14
Extra No. 5	3	Adjust Existing Pull Boxes	@	\$225.00	Each	\$675.00
Extra No. 6	1	Adjust Street Light Conduit Crossing	@	\$649.19	Lump Sum	\$649.19
Extra No. 7	30	Incentive Payment	@	\$1,500.00	Each Day	\$45,000.00
Subtotal						\$2,155,520.41
Less Retainage						\$20,000.00
Total						\$2,135,520.41
Less Amount Previously Paid						\$2,084,055.77
Total Amount Due						\$51,464.64

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$51,464.64 be allowed.

Respectfully Submitted,



Fred V. Abadi, PhD., P.E.  
Director of Public Works