



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Buchner Park Community Pool and Building

Date: 5/6/21

Contract Number: 4171

Branch: Engineering Department

Change Order Number: 3

Contractor: Stuckey Construction Co., Inc

Amount of original contract \$6,745,500.00

Amount of Contract prior this Change Order **\$6,818,379.00**

Description of change:

Construction Changes:

- 1. Change in Security Cameras (PCO 9)..... \$1,416.00
- 2. HVAC changes due to plan review for code compliance (PCO 10) \$10,797.00
- 3. CB 3 HVAC change (PCO 11) \$11,041.00
- 4. CB 4 changes (PCO 12) \$2,454.00
- 5. Electrical changes in Concession and for Fiber Box (PCO 13) \$6,775.00
- 6. Retaining Wall Upgrade (PCO 14)..... \$12,575.00
- 7. Sanitary Sewer Lateral Change per code (PCO 15)..... \$17,555.00
- 8. Moisture Mitigation for Epoxy Flooring (PCO 16) \$16,135.00

Amount of this Change Order \$78,748.00

Net Contract Amount after this Change Order..... **\$6,897,127.00**

City of Waukesha _____ Date
Director of Public Works

Contractor _____ Date
Stuckey Construction Co., Inc.