

CONTRACT CHANGE ORDER  
E. SUNSET DRIVE ENGINEERING AND DESIGN SERVICES

DATE: April 7, 2016

Contract Number: 3915

Branch: Engineering Division

Change Order Number: 1

Consultant: Ayres Associates, Inc.

Amount of original contract ..... \$127,500.00

Amount of Contract prior this Change Order..... \$127,500.00

Description of change:

1. Additional work required in order to rebid the E. Sunset Drive Utility and Street Improvements project without the planned sanitary sewer extension.  
..... \$7,900.00

Amount of this Change Order ..... \$7,900.00

Net Contract Amount after this Change Order ..... \$135,400.00

---

City of Waukesha  
Director of Public Works

Date

---

Consultant  
Ayres Associates, Inc.

Date

# AMENDMENT TO AGREEMENT

Amendment dated March 21, 2016

The Contract for Consulting Services for Design Engineering Services for E. Sunset Drive made as of June 11, 2015 between the City of Waukesha and Ayres Associates Inc. is hereby amended as set forth below.

The original contract for E. Sunset Drive included both roadway expansion of E. Sunset Drive and extension of gravity sanitary sewer to replace an aging lift station on Milky Way. Bids were opened for the project on March 11, 2016. Due to the depth of the gravity sewer and the possibility of bedrock and/or large boulders, the sanitary sewer pricing came in well over the amount the city budgeted for this work. The city has decided to remove this work from bid package and rebid the project with just the roadway related work.

The following is Ayres Associates Scope of Services for the rebid process:

## SCOPE OF SERVICES

### Rebid Engineering

- Remove the Sanitary Sewer Plans (Section 6) from the bid set
- Renumber the sheet set
- Revise/Update the following sheets:
  - Title Sheet
  - General Note Sheet
  - Erosion Control Notes
  - Staging Plans
  - Add Sanitary Sewer manhole adjustments to the Storm Sewer sheets
  - Intersection Details (update with sanitary sewer manhole information)
- Update the Special Provisions
- Check all project Quantities
- Update the Schedule of Prices

The following sheets do not anticipate any changes other than reprinting/renumbering:

- Typical Sections
- Roadway Plan & Profile
- Street Lighting
- Signs & Pavement Markings
- Construction Details
- Cross Sections

## COMPENSATION AND PAYMENTS

The City of Waukesha shall pay Ayres Associates Inc. for these services a lump sum fee amount as described below:

Rebid Engineering

\$7,900.00

In Witness Whereof, the parties hereto have made and executed this Amendment to Agreement as of the day and year first written above.

_____		Ayres Associates Inc
OWNER		CONSULTANT
_____	(Signature)	<u>Kristine K Anderson</u>
_____	(Typed Name)	Kristine K Anderson
_____	(Title)	Supervisor – Civil Engineering
_____	(Date)	3-21-16