



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Banting and Mindiola Parks Parking Lots and Heyer Park Tennis Court Improvements- Asphalt Alternate

Date: 10/8/20

Contract Number: 4168

Branch: Engineering Department

Change Order Number: 1

Contractor: Payne and Dolan, Inc.

Amount of original contract \$914,999.00

Amount of Contract prior this Change Order \$914,999.00

Description of change:

Construction Changes:

- 1. Adjust 3 water boxes at Mindiola \$750.00
- 2. Fine Grade at Heyer Park \$8,500.00
- 3. Additional Storm Water Installation at Mindiola \$5,863.00
- 4. Drain Tile for Groundwater Monitoring Well at Mindiola \$3,777.98

Amount of this Change Order \$18,890.98

Net Contract Amount after this Change Order **\$933,889.98**

City of Waukesha
Director of Public Works

Date

Contractor
Payne and Dolan, Inc.

Date