

CONTRACT CHANGE ORDER
DEMOLITION AND ASBESTOS ABATEMENT OF 200-310 DELAFIELD ST.

DATE: January 17, 2019

Contract Number: 4078

Branch: Engineering Department

Change Order Number: 2

Contractor: Robinson Brothers Environmental, Inc.

Amount of original contract **\$161,650.00**

Amount of Contract prior this Change Order **\$168,072.84**

Description of change:

Contract Change Order No. 2 is to extend the completion of the contract to June 14, 2019. Completion date was November 21, 2018. Revised completion date for all work shall be June 14, 2019.

Amount of this Change Order **\$0**

Net Contract Amount after this Change Order **\$168,072.84**

City of Waukesha _____ Date _____
Director of Public Works

Contractor _____ Date _____
Robinson Brothers Environmental, Inc.