



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Pump Station Upgrades at Pearl St.

Date: 12/19/19

Contract Number: 4091

Branch: Engineering Department.

Change Order Number: 2

Contractor: PSG Construction, Inc.

Amount of original contract \$492,005.00

Amount of Contract prior this Change Order \$499,088.00

Description of change:

Contract Change Order No. 2 is for additional work requested by the City performed for the Pump Station Upgrades at Pearl St. awarded to PSG Construction, Inc.

- 1. Additional quantity for Bid Item # 6 – HMA Drive & Terrace, Type 4LT5828S
6.97 Tons @ \$250.00/Ton..... \$1,742.50
- 2. Additional electrical work to reconfigure the control panels to better meet the operational needs of Clean Water Plant staff
Lump sum @ \$5,394.00 \$5,394.00

Amount of this Change Order No. 2 \$7,136.50

Net Contract Amount after this Change Order..... \$506,224.50

City of Waukesha
Director of Public Works

Date

Contractor
PSG Construction, Inc.

Date