

CONTRACT CHANGE ORDER  
E. SUNSET DR. SANITARY SEWER FORCEMAIN REHABILITATION

DATE: November 24, 2015

Contract Number: 3925

Branch: Engineering Department

Change Order Number: 2

Contractor: PTS Contractors, Inc.

Amount of original contract .....\$518,184.50

Amount of Contract prior this Change Order .....\$563,551.75

Description of change:

1. Add Bid Item No 13 - Replace 6" fittings and valves in Valve Vault with 8" valves and fittings  
Description: To allow for greater pumping capacities  
Payment: Lump sum.....\$1,627.50

Amount of this Change Order Credit .....\$1,627.50

Net Contract Amount after this Change Order .....**\$565,179.25**

---

City of Waukesha	Date
Director of Public Works	

---

Contractor	Date
PTS Contractors, Inc.	