



City of Waukesha  
 Department of Public Works  
 201 Delafield Street  
 Waukesha, WI 53188  
 Waukesha-wi.gov

**Contract Change Order**  
**Form C107**  
 (Rev 01/21)

PROJECT: Waukesha Public Library Renovation and Addition

DATE: April 7, 2022  
 Contract Number: 4218

Branch: Engineering Department

Change Order Number: 4

Contractor: Absolute Construction Enterprises, Inc.

Amount of original contract ..... **\$3,230,400.00**

Amount of Contract prior this Change Order ..... **\$3,480,647.86**

Description of change:

- 1. Replace existing conduit (CR48,48-1)..... \$20,902.37
- 2. Replace deteriorated existing hot water lines (CR 49)..... \$5,807.50
- 3. Additional drywall and framing (CR 50)..... \$912.65
- 4. Paint existing elevator doors and Front Lobby Wall (CR51R, CR55))..... \$4,094.29
- 5. Generator Hookup per CIP approved project (CR52)..... \$97,875.77
- 6. Server Room Not in original Scope (Prior approved project) (CR53) ..... \$89,144.68
- 7. Additional Floor Prep needed for Hearing Loop (CR56) ..... \$10,247.91
- 8. Additional Floor Prep for glue removal per T&M (CR57) ..... \$3,410.77
- 9. Additional Electrical Work (CR54,58)..... \$5,397.90
- 10. Wallpaper removal and paint not in original project (CR60)..... \$5,639.08
- 11. Rework 2 supply ducts that interfered with new wood ceiling (CR62) ..... \$464.60

Amount of this Change Order ..... **\$243,897.52**

Net Contract Amount after this Change Order..... **\$3,724,545.38**

\_\_\_\_\_  
 City of Waukesha  
 Interim Director of Public Works

\_\_\_\_\_  
 Date

\_\_\_\_\_  
 Contractor  
 Absolute Construction Enterprises, Inc.

\_\_\_\_\_  
 Date