



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Buchner Park Community Pool and Building

Date: 11/17/20

Contract Number: 4171

Branch: Engineering Department.

Change Order Number: 1

Contractor: Stuckey Construction Company, Inc.

Amount of original contract \$6,745,500.00

Amount of Contract prior this Change Order \$6,745,500.00

Description of change:

- 1. 3 tier Lockers in lieu of 2 tier Lockers (PCO1)..... \$1,650.00
- 2. Removal of old foundation (PCO 2) \$8,702.00
- 3. Undercut for bad soils and underground voids (PCO 3)..... \$26,218.00
- 4. Site Plumbing and pool railing change per CB1 (PCO 4)..... \$3,323.00

Total Amount of this Change Order..... \$39,893.00

Net Contract Amount after this Change Order..... \$6,785,393.00

City of Waukesha Date
Director of Public Works

Contractor Date
Stuckey Construction Company, Inc.