



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Dopp and Banting Park Ball Diamond Fencing

Date: 12/9/21

Contract Number: 4221

Branch: Engineering Department

Change Order Number: 1

Contractor: Century Fence Company

Amount of original contract \$124,395.40

Amount of Contract prior this Change Order \$124,395.40

Description of change:

1. Due to soil conditions being rocky, 128 posts needed to be set in concrete versus driven as planned \$4,700.00

Amount of this Change Order \$4,700.00

Net Contract Amount after this Change Order **\$129,095.40**

City of Waukesha
Interim Director of Public Works

Date

Contractor
Century Fence Company

Date