



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: E.B. Shurts Building Exterior Patio Project

Date: 11/17/22

Contract Number: 4261

Branch: Engineering Department

Change Order Number: 1

Contractor: Hunzinger Construction Company

Amount of original contract \$94,790.00

Amount of Contract prior this Change Order \$94,790.00

Description of change:

- 1. Remove Ledger Board and Flashing from Masonry Wall (PCO1)..... \$581.00
- 2. Additional 42 tons of Stone per bid unit price \$94.43 per ton (PCO 2)..... \$3,966.06
- 3. Removal of Concrete Slab on T&M basis (PCO 4)..... \$789.00

Amount of this Change Order \$5,336.06

Net Contract Amount after this Change Order \$100,126.06

City of Waukesha	Date
Interim Director of Public Works	

Contractor	Date
Hunzinger Construction Company	