



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

## Contract Change Order

Form C107  
(Rev 01/22)

Project: Waukesha Police Department Addition and Renovation

Date: 8/4/22

Contract Number: 4225  
Branch: Engineering Department  
Change Order Number: 8  
Contractor: J.P. Cullen & Sons, Inc.

Amount of original contract ..... \$10,797,970.00

Amount of Contract prior this Change Order ..... **\$13,564,503.00**

### Description of change:

- 1. Mill, Pave, and stripe front lot..... \$19,519.00
- 2. Landscaping front of the building not in original plan (PCO 173) ..... \$19,654.00
- 3. Additional Card Readers needed not shown on the plan (PCO 200,232) ..... \$21,810.00
- 4. Millwork Adjustment in front clerk area to meet exist. Cond. (PCO 218)..... \$5,832.00
- 5. Upgrade to Anti-Static Carpet in Lab areas (PCO220)..... \$4,168.00
- 6. Various HVAC and Fire Protection change (PCO 227,236) ..... \$5,116.00
- 7. Radio Repeater and Removal of existing rack in server room (PCO 224,238)..... \$4,283.00
- 8. Additional Display Screens and Microphone in Dispatch (PCO 239,240))..... \$9,682.00

Amount of this Change Order ..... \$90,064.00

Net Contract Amount after this Change Order ..... **\$13,654,567.00**

\_\_\_\_\_  
City of Waukesha  
Interim Director of Public Works

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor  
J.P. Cullen & Sons, Inc.

\_\_\_\_\_  
Date