



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
 Tel: 262.524.3701 fax: 262.524.3899
 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 5/9/2019
Common Council Item Number: ID #19-0627	5/21/2019
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Super Western, Inc., for the Northview Road Phase 2 & Meadowview Park Improvements-Concrete Project.	

Details:

The purpose of this Contract Change Order is to amend language included in article No. 28 of the Contract Special Provisions. The amended language includes additional details and clarifications regarding the contractor's ability to restrict access to side roads along the project limits if access is available via other routes. The language also clarifies the types of work that would allow for side road access to be closed, or for the interest of safety of the workers or traveling public.

During the start of the contract work, and after additional review of the contract language, it was determined that additional clarifications were required to administer the contract work and maintain overall safety of the project work zone.

Options & Alternatives:
The alternative is to leave the contract language as is without additional access restriction clarification language.

Financial Remarks:
This is a no cost Contract Change Order.

Executive Recommendation:
Recommend approval of Contract Change Order No. 1 with Super Western, Inc., for the Northview Road Phase 2 & Meadowview Park Improvements-Concrete Project.

