



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

**Contract Change Order**  
**Form C107**  
(Rev 01/18)

---

Project: Recycling Center Retaining Wall Replacement

Date: 9/23/21

Contract Number: 4226

Branch: Engineering Department

Change Order Number: 1

Contractor: State Contractors, Inc..

Amount of original contract ..... \$668,916.50

Amount of Contract prior this Change Order ..... \$668,916.50

**Description of change:**

- 1. Add Concrete at Mindiola Park using units from this contract ..... \$36,337.50  
Additional 403.75 SY of Concrete at \$90/SY

Amount of this Change Order ..... \$36,337.50

Net Contract Amount after this Change Order ..... **\$705,254.00**

---

City of Waukesha \_\_\_\_\_ Date  
Interim Director of Public Works

---

Contractor \_\_\_\_\_ Date  
State Contractors Inc.