



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Greenmeadow Sanitary Infrastructure Improvements

Date: 7/9/20

Contract Number: 3975

Branch: Engineering Department.

Change Order Number: 2

Contractor: Donohue & Associates, Inc.

Amount of original contract \$498,201.00

Amount of Contract prior this Change Order \$757,430.00

Description of change:

Item #1 – Additional Review of Request for Information

Contract Amendment No. 2 in the scope of services, outlined the review by the consultant of four (4) request for information (RFI) submittals related to shaft construction, tunnel construction or horizontal directional drilling and three (3) RFIs related to open cut sanitary sewer or storm sewer construction for a grand total of seven (7) RFI reviews. During the course of construction, the consultant reviewed one (1) additional RFI related to the open cut sanitary sewer work for a grand total of eight (8). The contract amendment contained a provision for cost of \$1,420.00 per each additional RFI review.

Subtotal \$ 1,420.00

Item #2 – Credit for Geotechnical Investigation Work

The geotechnical program of the project called for 330 feet of rock coring as well as 35 tests and analyses of the rock. Because of the bedrock elevations encountered during construction, the entire amount of rock coring and analyses budgeted were not necessary.

Subtotal (\$ 14,800.00)

Total Change Order (\$ 13,380.00)

Net Contract Amount after this Change Order \$ 744,050.00

City of Waukesha
Director of Public Works

Date

Michael Stohl

July 3, 2020

Contractor
Donohue & Associate, Inc.

Date