



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

## Contract Change Order

**Form C107**  
(Rev 01/22)

Project: Badger Drive Metro Interior Renovations – 2311 Badger Drive

Date: 12/19/24

Contract Number: 4332

Branch: Engineering Department.

Change Order Number: 2

Contractor: Level Up Construction, Inc.

Amount of original contract ..... \$227,885.00

Amount of Contract prior to this Change Order ..... \$236,091.00

### Description of change:

The items listed below are for the extra costs encountered for the Badger Drive Metro Interior Renovations.

1. Additional control wiring and equipment for the new VAV's installed with the project to work with the new air handler being installed in 2025 while the ceilings are open.....\$23,835.00

Total Amount of this Change Order.....\$23,835.00

Net Contract Amount after this Change Order..... \$259,926.00

\_\_\_\_\_  
City of Waukesha  
Director of Public Works

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor  
Level Up Construction, Inc.

\_\_\_\_\_  
Date