



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: ADA Curb Ramp Improvements on Michigan Avenue

Date: 2/18/21

Contract Number: 4187

Branch: Engineering Department

Change Order Number: 2

Contractor: J&A Pohl, Inc.

Amount of original contract \$53,416.00

Amount of Contract prior this Change Order \$68,141.85

Description of change:

Construction Changes:

- 1. Patching and Pavement Markings on Baxter Street \$7,224.68
- 2. Additional unit quantities per bid \$3,713.39

Amount of this Change Order \$10,938.07

Net Contract Amount after this Change Order..... \$79,079.92

Fred Abad

2/22/21

City of Waukesha
Director of Public Works

Date

Michael Pohl

Contractor
J&A Pohl, Inc..

Date