

City of Waukesha

201 Delafield St. Waukesha, WI 53188

Tel: 262.524.3700 waukesha-wi.gov

Committee: Board of Public Works	Date: 9/21/2023
Common Council Item Number: ID #23-7695	Date: 10/3/2023
Submitted By: Alex Damien, Director of Public Works	City Administrator Approval: Gina Kozlik, Interim City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney

Subject:

Review and act on Contract Change Order No. 1 with Primoris Electric, Inc., for the 2023 Asphalt Street Utility Repairs project.

Details:

Contract Change Order No. 1 is for additional work requested by the City to be performed for the Asphalt Street Utility Repairs awarded to Primoris Electric Inc. The money collected from the Utility Permit fees is funding this extra work.:

1. Additional quantity for Bid Item #1 – Item description

Description: 5 - Inch Asphalt Repair

2. Less quantity for Bid Item #2 – Item description

Description: Sawcut Full Depth

Payment: Unit Bid Price of \$1.00 / Lin. Ft – 661.6 Lin. Ft.(\$661.60)

Amount of this Change Order\$10,710.33

Net Contract Amount after this Change Order......\$127,810.33

Options & Alternatives:

Financial Remarks:

PO# 230420 Contract No. 4295

Original Contract: \$117,100.000

Change Order No. 1: \$10,710.33 Acct # 8001.68290 Total Contract after Change Order No. 1 - \$127,810.33

Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with Primoris Electric, Inc., for the 2023 Asphalt Street Utility Repairs project.