

### City of Waukesha

201 Delafield St. Waukesha, WI 53188

Tel: 262.524.3700 waukesha-wi.gov

Committee: Board of Public Works	<b>Date:</b> 12/7/2023	
Common Council Item Number: ID #23-8239	<b>Date:</b> 12/19/2023	
Submitted By: Alex Damien, Director of Public Works	City Administrator Approval: Anthony W. Brown, City Administrator	
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney	

# Subject:

Review and act on Contract Change Order No. 2 with H & H Civil Construction LLC for the Artificial Turf Installation at Mindiola Park project.

#### Details:

The Contract Change Order for additional work was completed by H & H Civil Construction LLC at the request of the City. The difference of volume between the existing surface of the clay cap and the proposed plan grades was unknown and was estimated for the bid. The clay cap ended up being lower in areas than expected and additional fill had to be brought in to build the field to a standard level playing surface. Because the soccer field is constructed on a landfill, which prohibits grading into the clay cap, the only alternative was to bring in the additional fill needed.

#### Description of Change Order:

Amount of this Change Order\$75,829.50	1. Additional 5,055.	30 CY of Fill Material per Bid Unit Price of \$15.00/CY	\$75,829.50
	Amount of this Change	Order	\$75,829.50
Total Change Order \$ 1,921,298.70	Total Change Order		\$ 1 Q21 2Q8 7Q

## **Options & Alternatives:**

#### **Financial Remarks:**

PO #230438 Contract No. 4301

Original Contract: \$1,837,599.20 Change Order No. 1: \$7,870.00 Change Order No. 2: \$75,829.50

Total Contract after Change Order No. 2 - \$1,921,298.70

Acct # 5565.68290 - \$75,829.50

#### **Executive Recommendation:**

Recommend approval of Contract Change Order No. 2 with H & H Civil Construction LLC for the Artificial Turf Installation at Mindiola Park project.