

**CITY OF WAUKESHA****Administration**

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.waukesha-wi.gov

Committee: Board of Public Works	Date: 6/8/2017
Common Council Item Number: ID 17-0911	Date: 6/20/2017
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and approve Contract Change Order No. 1 with WIL-Surge Electric, Inc., for the Historical Lighting Upgrades 2017 project.	

Details: Remove Bid Item Number 8 (total of \$17,150), Removal and Replacement of 4-Inch Concrete Walk. The low bid came in at \$57,623. This was \$9,574.26 higher than funds available for the project. The City will use city forces to remove and replace the concrete walk to save money and keep the project moving forward.

Options & Alternatives:
The only other option would be to increase the budget for the Historical Lighting Upgrades account to cover the overage costs.

Financial Remarks:
Original contract: \$57,623.
Amount of change order #1: (\$17,150).
New contract total: \$40,473.

Executive Recommendation:
Recommend approval of the Contract Changer Order No. 1 with WIL-Surge Electric, Inc., for the Historical Lighting Upgrades 2017.

