



CITY OF WAUKESHA

Administration

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.waukesha-wi.gov

Committee: Board of Public Works	Date: 6/7/2018
Common Council Item Number: ID 18-0889	Date: 6/19/2018
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director	City Attorney's Office Review: Brian Running, City Attorney Click here to enter text.
Subject: Review and Act on Contract Amendment No. 1 (time extension) with Ayres Associates for the 2018 Woodfield Dam Removal Project to match the WisDNR Grant Approval Process	

Details:
The original scope / contract was approved without the timeframe of the WisDNR Grant Approval process figured in. To align the final project design / development, the contract needs to be extended to September 28, 2018 so Ayres can complete the coordination efforts with the WisDNR through the approval process. The updated project schedule is attached.

Options & Alternatives:
1. To not approve the Contract time extension. By doing this, the Consultant will not be able to complete the WisDNR coordination through the approval process.

Financial Remarks:
1. No financial changes are required at this time.

Executive Recommendation:
Approve Contract Amendment No. 1 (time extension) with Ayres Associates for the 2018 Woodfield Dam Removal Project to match the WisDNR Grant Approval Process

