



City of Waukesha  
 Department of Public Works  
 201 Delafield Street  
 Waukesha, WI 53188  
 Waukesha-wi.gov

## Contract Change Order

Form C107  
 (Rev 01/22)

Project: 2021 Concrete Sidewalk Replacement City-Wide

Date: 7/21/22

Contract Number: 4205

Branch: Engineering Department

Change Order Number: 1

Contractor: State Contractors, Inc.

Amount of original contract ..... \$543,140.00

Amount of Contract prior this Change Order ..... \$543,140.00

**Description of change:**

The Contract Change Order No. 1 is for additional work performed for the Concrete Sidewalk Replacement City-Wide project for sidewalk replacement billable to property owners and for utility repairs:

1. Additional quantity for Bid Item #1 – Item description 4-inch Concrete Sidewalk Replacement  
 Description: Additional 12,422.66 sq. ft. of 4" Concrete Sidewalk Replacement  
 Payment: Unit Bid Price of \$7.50 / sq. ft. .... \$ 93,169.95
  
2. Additional quantity for Bid item #2 – Item description 6-inch Sidewalk Replacement  
 Description: Additional 1,132.22 sq. ft. of 6-inch Concrete Sidewalk Replacement  
 Payment: Unit Bid Price of \$8.00 sq. ft. .... \$9,057.76
  
4. Less quantity for Bid item #3 – Item description 6-inch Concrete Drive Approach  
 Description: Subtracted 557.62 sq. ft. of 6-inch Concrete Drive Approach  
 Less Payment: Unit Bid Price of \$8.00 sq. ft. .... (\$4,460.96)
  
5. Less quantity for Bid item #4 – Item description Concrete Curb an Gutter  
 Description: Subtracted 173.88 lin. Ft. of Concrete Curb and Gutter  
 Less Payment: Unit Bid Price of \$40.00 lin. Ft. .... (\$6,955.20)

Total Amount of this Change Order ..... \$ 90,811.55

Net Contract Amount after this Change Order ..... \$633,951.55

\_\_\_\_\_  
 City of Waukesha  
 Interim Director of Public Works

\_\_\_\_\_  
 Date

\_\_\_\_\_  
 Contractor  
 State Contractors, Inc.

\_\_\_\_\_  
 Date