



City of Waukesha
201 Delafield St. Waukesha, WI 53188
Tel: 262.542.3700
waukesha-wi.gov

Committee: Board of Public Works	Date: 1/19/2023
Common Council Item Number: ID #23-5776	Date: 2/7/2023
Submitted By: Alex Damien, Interim Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Joseph P. Ciurro, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 2 with State Contractors Inc. for the 2022 Concrete Sidewalk Replacement City-Wide project.	

Details:

This Contract Change Order covers the contract extension and project penalties for the project achieving substantial completion after the contract completion date.

Project Penalties:

Even with the additional unit bid quantities added, the work within the contract failed to meet the definition of Substantial Completion prior to September 30, 2022. Included within the Contract is a penalty of \$500/Day for engineering and inspection services.

1. Contract Penalties, Engineering and Inspection Services

Description: The work within the Contract was Substantially Complete 10 days after October 25, 2022

10 Days @ \$500/DAY(\$ 5,000.00)

Total Amount of this Change Order(\$ 5,000.00)

Net Contract Amount after this Change Order \$713,220.22

Options & Alternatives:

Financial Remarks:

PO# 220242-00 Contract No. 4242
Original Contract: \$681,190.00
Change Order No. 1: \$37,030.22
Change Order No. 2: (\$5,000.00)
Total Contract after Change Order No. 2 - \$713,220.22

Acct # 8030 68290 - (\$ 1,041.60)

Acct # 8001 68290 - (\$ 3,958.40)

Executive Recommendation:

Recommend approval of Contract Change Order No. 2 with State Contractors, Inc., for the 2022 Concrete Sidewalk Replacement City-Wide project.