



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188

Contract Change Order

Form C107
(Rev 01/22)

Project: 2022 Concrete Sidewalk Replacement City-Wide

Date: 1/19/23

Contract Number: 4242

Branch: Engineering Department.

Change Order Number: 2

Contractor: State Contractors, Inc.

Amount of original contract \$681,190.00

Amount of Contract prior this Change Order \$718,220.22

Description of change:

This Contract Change Order covers the contract extension and project penalties for the project achieving substantial completion after the contract completion date.

Project Penalties:

Even with the additional unit bid quantities added, the work within the contract failed to meet the definition of Substantial Completion prior to September 30, 2022. Included within the Contract is a penalty of \$500/Day for engineering and inspection services.

1. Contract Penalties, Engineering and Inspection Services

Description: The work within the Contract was Substantially Complete 10 days
after October 25, 2022

10 Days @ \$500/DAY (\$ 5,000.00)

Total Amount of this Change Order (\$ 5,000.00)

Net Contract Amount after this Change Order \$713,220.22

City of Waukesha
Interim Director of Public Works

Date

Contractor Date
State Contractors, Inc.