



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

## Contract Change Order

Form C107  
(Rev 01/22)

Project: Fire Department Training Facility Restroom Addition -900 Sentry Drive

Date: 5/18/23

Contract Number: 4283

Branch: Engineering Department

Change Order Number: 1

Contractor: Ford Construction Company, Inc.

Amount of original contract ..... \$104,980.00

Amount of Contract prior this Change Order ..... \$104,980.00

Description of change:

1. North Side Exterior door frame change necessary to accommodate existing conditions ..... \$2,243.00
2. South Wall remove and replace door frame and add new lockset, latch and security hinge. Original plan was going to reuse the frame, lockset and hinge..... \$3,550.00
3. Repair and Replacement of Electrical wiring hidden in concrete that was damaged during demo. Wires serve the overhead doors. .... \$1,390.00

Amount of this Change Order ..... \$7,183.00

Net Contract Amount after this Change Order ..... \$112,163.00

\_\_\_\_\_  
City of Waukesha  
Director of Public Works

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor  
Ford Construction Company, Inc.

\_\_\_\_\_  
Date