

**CITY OF WAUKESHA****Administration**

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.ci.waukesha.wi.us

Committee: Board of Public Works	Date: 10/6/216
Common Council Item Number: ID 16-1512	Date: 10/6/2016
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director	City Attorney's Office Review: Brian Running, City Attorney Click here to enter text.
Subject: Review and act on Contract Change Order #1 UPI, LLC for Tenny Avenue Utility and Street Improvements	

Details:

Request to extend the contract completion date five (5) weeks from the original completion date of August 31, 2016.

Delays caused by the City requesting the contractor to start after the Catholic Memorial High School commencement activities to avoid access issues caused by closing streets (2 weeks), WeEnergies gas main replacement which impacted the installation of the sewer and water mains (2 weeks), and AT&T utility pole relocations which was in conflict with concrete curb and gutter and driveway installation (1 week).

The final completion date shall be October 7, 2016. This project is currently complete.

Options & Alternatives:

None

Financial Remarks:

None

Executive Recommendation:

[Click here to enter text.](#)

