

**CITY OF WAUKESHA****Administration**

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.ci.waukesha.wi.us

Committee: Board of Public Works	Date: 10/6/2016
Common Council Item Number: ID #16- 1513	Date: 10/18/2016
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator Click here to enter text.
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney BR
Subject: Review and act on Contract Change Order #2 with Advance Construction, Inc. for E. Moreland Blvd. Utility and Street Improvements.	

Details:

This Contract Change Order explains additional work to be completed by Advance Construction, Inc.

Description of project changes:

Miscellaneous Storm Sewer Items:

1. Add Extra No. 14. 36-Inch Storm Sewer Outfall Repair at the E. Moreland Blvd. Bridge.

@ Lump Sum\$ 7,597.79

Subtotal\$ 7,597.79

Total Amount of this Change Order \$ 7,597.79

Options & Alternatives:

There were no other feasible alternatives. The work was time sensitive and must be completed with this contract.

Financial Remarks:

Contract Change Order #02 - Total Expense: \$ 7,597.79

Account 0041-68290 for Storm Sewer (Flood Mitigation)\$ 7,597.79

Executive Recommendation:

Recommend approval of Contract Change Order #1 with Advance Construction, Inc. in the amount of \$ 7,597.79 for E. Moreland Blvd Utility and Street Improvements.

