

CONTRACT CHANGE ORDER
E MORELAND BLVD ODOR CONTROL STUDY

DATE: October 6, 2016

Contract Number: 3943A

Branch: Engineering Division

Change Order Number: 1

Consultant: CH2M Hill Engineers, Inc.

Amount of original contract \$24,250.00

Amount of Contract prior this Change Order..... \$24,250.00

Description of change:

1. Additional odor modeling of gravity sewers to assess sulfide generation and odor impacts based on relocated force main discharge point. \$4,500.00

Amount of this Change Order \$4,500.00

Net Contract Amount after this Change Order \$28,750.00

City of Waukesha
Director of Public Works

Date

Consultant
CH2M Hill Engineers, Inc.

Date