

# City of Waukesha

### Administration

201 Delafield Street, Waukesha, WI 53188 Tel: 262.524.3701 fax: 262.524.3899 www.waukesha-wi.gov

| Committee: Board of Public Works                            | <b>Date:</b> 9/7/2017                                         |
|-------------------------------------------------------------|---------------------------------------------------------------|
| Common Council Item Number:<br>ID #17-1323                  | <b>Date:</b> 9/19/2017                                        |
| Submitted By: Fred Abadi, Director of Public Works          | City Administrator Approval: Kevin Lahner, City Administrator |
| Finance Department Review: Rich Abbott, Finance Director RA | City Attorney's Office Review: Brian Running, City Attorney   |

# Subject:

Review and act on Contract Change Order No. 1 with PTS Contractors, Inc. for Jefferson Avenue, Oscar Street, Greenway Terrace and Butler Drive Utility Improvements.

### Details:

This Contract Change Order provides a credit to the City for the Jefferson Avenue, Oscar Street, Greenway Terrace and Butler Drive Utility Improvements project awarded to PTS Contractors, Inc.

# Credit #1 Use of Existing Trench Spoil Material for Backfill

Description: After construction commenced and following testing, the existing trench spoil material was found to be suitable for utility trench backfill material. Credit is based on actual width and length of trench and contractor's cost per cubic yard of 1-1/4" of dense granular base.

Credit: Lump Sum ......-\$ 83,225.35

Total Amount of this Change Order .....-\$ 83,225.35

# **Options & Alternatives:**

N/A

# **Financial Remarks:**

Contract Change Order No. 1 Total: -\$83,225.35

Account 7399.68290 71480 for Sanitary Sewer - Net decrease of \$83,225.35

## **Executive Recommendation:**

Recommend approval of Contract Change Order No. 1 with PTS Contractors, Inc. in the amount of -\$83,225.35 for Jefferson Avenue, Oscar Street, Greenway Terrace and Butler Drive Utility Improvements project.

