

**CITY OF WAUKESHA****Administration**

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.waukesha-wi.gov

Committee: Board of Public Works	Date: 10/18/2018
Common Council Item Number: ID #18-1552	Date: 11/8/2018
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order #1 with Visu-Sewer, Inc. for Concrete Sewer Lining and Manhole Rehabilitation - 2018	

Details:

Contract Change Order #1 is for an extension of the contract completion date requested by Visu-Sewer, Inc. for Concrete Sewer Lining and Manhole Rehabilitation – 2018.

Five sanitary manholes to be abandoned as a part of the project are located in off-pavement easements which contain grassland/wetlands and are generally in wetter, low-lying areas. With the wet weather, abandoning these manholes now would be very difficult. This request would extend the contract completion date until December 21, 2018 which will allow the manholes to be abandoned when the surrounding ground will be dryer, firmer, and maybe partially frozen. All other contract items have been completed.

Completion date was September 28, 2018. Revised completion date for all work shall be December 21, 2018.

Options & Alternatives:

N/A

Financial Remarks:

There is no financial implication with this change order.

Executive Recommendation:

Recommend approval of Contract Change Order #1 with Visu-Sewer, Inc. for Concrete Sewer Lining and Manhole Rehabilitation - 2018

