

**CITY OF WAUKESHA****Administration**

201 Delafield Street, Waukesha, WI 53188
Tel: 262.524.3701 fax: 262.524.3899
www.waukesha-wi.gov

Committee: Board of Public Works	Date: 10/18/2018
Common Council Item Number: ID 18-1553	Date: 11/8/2018
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator
Finance Department Review: Rich Abbott, Finance Director	City Attorney's Office Review: Brian Running, City Attorney
Subject: Review and act on Contract Change Order No. 1 with Dependable Maintenance Systems for Sanitary Sewer Manhole Repair & Replacement - 2018.	

Details:

Contract Change Order #1 is for an extension of the contract completion date requested by Dependable Maintenance Systems for weather delays beyond their control.

- 9 day delay due to rain / wet weather. Rain has been infiltrating into approximately 30 of the manholes which has required crews to make a single layer of rehabilitation material, wait out the rain, and then return to repair any leaks.

Completion date was September 14, 2018. Revised completion date for all work shall be September 25, 2018.

Options & Alternatives:

N/A

Financial Remarks:

There is no financial implication with this change order.

Executive Recommendation:

Recommend approval of Contract Change Order #1 with Dependable Maintenance Systems for Sanitary Sewer Manhole Repair & Replacement – 2018.

