
# **CITY OF WAUKESHA**



| <b>Committee</b> :                   | <b>Date:</b>                     |
|--------------------------------------|----------------------------------|
| Board of Public Works                | 1/3/2019                         |
| Common Council Item Number:          | <b>Date:</b>                     |
| ID #18-1872                          | 1/15/2019                        |
| Submitted By:                        | City Administrator Approval:     |
| Fred Abadi, Director of Public Works | Kevin Lahner, City Administrator |
| Finance Department Review:           | City Attorney's Office Review:   |
| Rich Abbott, Finance Director RA     | Brian Running, City Attorney BR  |

### Subject:

Review and act on Contract Change Order No. 1 with State Contractors, Inc., for the W. Sunset Drive Pavement Patching and Diamond Grinding project.

### Details:

Contract Change Order No. 1 is for additional work performed for the W. Sunset Drive Pavement Patching and Diamond Grinding awarded to State Contractors, Inc. After the diamond grinding was complete, the City requested the removal of some existing pavement markings that remained which conflicted with the proposed pavement markings. These existing markings needed to be removed prior to the permanent markings being placed. The prices provided by the contractor are acceptable and similar to bids previously received for this work in the past.

| 1. NEW ITEM No. 1 – Pavement Marking Removal (4" Line) |   |
|--|---|
| New 800 LF. Unit price of \$2.50 / LF                  |   |
| 2. NEW ITEM No. 2 – Pavement Marking Removal (8" Line) |   |
| New 450 LF. Unit price of \$4.85 / LF                  |   |
|  | Amount of this Change Order: \$4,182.50 |

Options & Alternatives: There were no other feasible options, the conflicting markings needed to be removed.

## Financial Remarks:

PO# 180280 Contract No. 4065 Original Contract: \$229,229.29 Change Order No. 1: \$ 4,182.50 Total Contract after Change Order No. 1 - \$ 233,411.79

Acct # 2004-68290 - \$4,182.50

#### **Executive Recommendation:**

Recommend approval of Contract Change Order No. 1 with State Contractors, Inc. for the W. Sunset Drive Pavement Patching and Diamond Grinding project.

