



Administration

201 Delafield Street, Waukesha, WI 53188 Tel: 262.524.3701 fax: 262.524.3899 www.waukesha-wi.gov

Committee: Board of Public Works	Date: 6/20/2019	
Common Council Item Number: ID #19-0856	Date: 7/2/2019	
Submitted By: Fred Abadi, Director of Public Works	City Administrator Approval: Kevin Lahner, City Administrator	
Finance Department Review: Rich Abbott, Finance Director RA	City Attorney's Office Review: Brian Running, City Attorney	

Subject:

Review and concur with Waukesha Water Utility's Contract Change Order with Zignego Company, Inc., for the Main Street Utility and Street Reconstruction N. Barstow Street to Lombardi Way Project

Details:

This item is for the concurrence of change order items included on the Waukesha Water Utility's Main Street Utility & Street Reconstruction N. Barstow Street to Lombardi Way Project and contain a share of Public Works funding. The below item will appear on an upcoming Change Order at the Waukesha Water Commission and approved at the Common Council on July 2, 2019:

Miscellaneous Restoration Items

1. Increase of quantity for Bid Item #152 – Restoration - Lawn

Description: The schedule of prices stated the quantity of sod in s.y. instead of s.f. in error which resulted in a very low quantity being bid.

Payment: Unit Bid Price of \$1.50/s.f.,- 13,500 SF......\$20,250.00

The cost responsibility of the project's sod restoration is split between the sanitary sewer funding, and the Waukesha Water Utility. The 13,500 sf is the quantity that the sanitary sewer funding would be responsible for.

	Subtotal	\$ 20,250.00
Total Amount of this Change Order (Public Works Items)		\$ 20.250.00

Options & Alternatives:

There were no other feasible alternatives. The work was time sensitive and must be completed with this project.

Financial Remarks:

PO# 190154-00 Acct # 7399.68290.71480 - \$ 20,250.00

Executive Recommendation:

Recommend concurrence with Waukesha Water Utility's Contract Change Order with Zignego Company, Inc. for the Main Street Utility & Street Reconstruction N. Barstow Street to Lombardi Way Project

