



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: South Street Parking Ramp Phase II Repairs – 241 South Street

Date: 8/22/19

Contract Number: 4103

Branch: Engineering Department.

Change Order Number: 2

Contractor: RAM Construction Services of Michigan, Inc.

Amount of original contract \$1,237,500.00

Amount of Contract prior this Change Order \$ 1,193,725.00

Description of change:

Contract Change Order No. 2 is for extra work requested by the City. After the membranes were installed in the Wisconsin Ave. structure the parking lot stall lines all had to be repainted. The City had planned to use its own forces but the paint had to be of a specific type and be completed per the membrane manufacturers recommendations, as improper material installation could adversely affect the membrane.

Pavement Markings \$6,200.00

Amount of this Change Order..... \$ 6,200.00

Net Contract Amount after this Change Order..... \$1,199,925.00

City of Waukesha
Director of Public Works

Date

Contractor
RAM Construction Services of Michigan, Inc.

Date