
CITY OF WAUKESHA



Committee :	Date:
Board of Public Works	10/17/2019
Common Council Item Number:	Date:
ID #19-1387	11/5/2019
Submitted By:	City Administrator Approval:
Fred Abadi, Director of Public Works	Kevin Lahner, City Administrator
Finance Department Review:	City Attorney's Office Review:
Rich Abbott, Finance Director RA	Brian Running, City Attorney

Subject:

Review and act on Contract Amendment No. 1 with AECOM Technical Services, Inc., and the Wisconsin Department of Transportation for the B-67-0177 (Prairie Avenue Bridge) Project ID 2718-20-00.

Details:

The reason for Contract Amendment No. 1 is to correct the basis of payment to state that AECOM Technical Services, Inc. (CONSULTANT) will be compensated by the Wisconsin Department of Transportation (DEPARTMENT) not the City of Waukesha (MUNICIPALITY). This is a no cost Amendment (attached).

Options & Alternatives:

Financial Remarks: Contract No. 4114 Original Contract: \$36,009.40 Change Order No. 1: \$0 Total Contract after Change Order No.1 - \$ 36,009.40

Executive Recommendation:

Recommend approval of Contract Change Order No. 1 with AECOM Technical Services, Inc., and the Wisconsin Department Transportation for the B-67-0177 (Prairie Avenue Bridge) project ID2718-20-00.

