
City of Waukesha
Engineering Services for Alternatives Analysis Greenmeadow Pump Station or Sanitary Interceptor Sewer

Greenmeadow Pump Station to the Clean Water Plant
Fee Estimate Summary - Donohue & Associates, Inc. (10-28-16)

Nevers Kimmler Holzwart Howe Sticklen Bergstrom Webb Other Eng. I Admin Total Total Total
Task 235$       170$       120$         155$         185$     135$       155$        145$      110$     60$         Hours Labor Expenses TerraTec Brierley PSI TADI Cost

PROJECT INITIATION/BI-WEEKLY UPDATES 6,424$        

Kickoff Meeting 2             12           8               22            3,750$         74$          3,824$        

Bi-weekly Conference Calls 8             8               16            2,600$         2,600$        

SURVEY/GEOTECH 14,700$      
Topographic Survey -           -$             -$            

Subsurface Investigation & Engineering - Phase 1 -           -$             5,000$     5,000$        

Subsurface Investigation & Engineering - Phase 2 -           -$             6,000$     3,700$     9,700$        

ALTERNATIVES ANALYSIS - PHASE 1 38,289$      
Review/Evaluate Design Assumptions 4             4               4            4              16            2,580$         2,580$        

Evaluate Interceptor Alternative Routes 17           16             4               12          8               57            8,890$         8,890$        

Evaluate Pump Station Alternatives 4               6               4            22            8               16           60            8,680$         8,680$        

Evaluate Force Main Routes 10           30             6               46            6,230$         6,230$        

Prepare PreliminaryCost Estimate for Alternatives 4             4               4               12            1,780$         1,780$        

Prepare Draft TM: Alternatives Analysis 1             16           12             4               10            4               47            6,985$         6,985$        

Alternatives Analysis Review Meeting 2             8             8               18            3,070$         74$          3,144$        

ALTERNATIVES ANALYSIS - PHASE 2 21,994$      
Refine Interceptor Construction Methods 10           8               18            2,940$         2,940$        

Refine Pump Station Alternatives 6               22            16           44            6,220$         6,220$        

Refine Force Main Construction Methods 6             10             6               22            3,150$         3,150$        

Prepare Final Cost Estimate for Alternatives 8             4               4               16            2,460$         2,460$        

Workshop to Define Final Greenmeadow Project 8             8               16            2,600$         74$          2,674$        

Submit Final TM: Alternatives Analysis 14           6               8               28            4,550$         4,550$        

Total 5             125         80             62             20          58            56             32           -         -           438          66,485$       222$        -$         11,000$   3,700$     -$         81,407$    
Labor Dollars 1,175$    21,250$  9,600$      9,610$      3,700$   7,830$     8,680$      4,640$    -$       -$         


