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Project: Greenmeadow Sanitary Interceptor Sewer project.  
    
Date:   11/21/19 
 
Contract Number:    4071 
 
Branch:  Engineering Department. 
 
Change Order Number:  7 _  _  
 
Contractor:  Super Excavators, Inc.  
 
Amount of original contract  ........................................................................................... $18,461,976.00 
 
Amount of Contract prior this Change Order ..............................................................    $19,330,391.37 
 
Description of change: 
The Contract Change Order details additional work completed by Super Excavators, Inc.: 
Item #1 – Controlled Low Strength Material (CLSM) Backfill for HOBAS Pipe at Shafts – Greenmeadow 
Interceptor Sewer Bid Items 
After commencement of construction, the manufacturer of the carrier pipe in the tunnel recommended the 
addition of higher strength controlled low strength material (CLSM) backfill be placed in shafts 5 and 7 to fully 
encase the carrier pipe between the shaft wall and the manhole structure at the center of the shaft.  It was 
determined this encasement would provide more robust structural support to the pipe within the shaft area.   

1. Extra No. 7 CLSM Backfill for HOBAS Pipe at Shaft 5 
Description: Installation of CLSM within shaft 5 from the bottom to two feet 

above the carrier pipes. Unit price includes deduct for originally 
specified flowable fill backfill.   

50 CY @ $15.00/CY .................................................................................... $ 750.00 
 

2. Extra No. 8 CLSM Backfill for HOBAS Pipe at Shaft 7 
Description: Installation of CLSM within shaft 7 from the bottom to two feet 

above the carrier pipes. Unit price includes deduct for originally 
specified granular backfill.   

62 CY @ $60.50/CY ................................................................................. $ 3,751.00 
 

Subtotal  .................... $ 4,501.00 
 
Item #2 – Replace section of 15-Inch RCP Storm Sewer – Greenmeadow Interceptor Sewer Bid Items 
While televising storm sewer within the project limits, it was discovered that an approximately 6 foot long 
section of existing 15-inch RCP storm sewer was repaired/replaced at some point in the past with 12-inch 
RCP sewer at the intersection of S Moreland Blvd and Lindbergh Ave.  The undersized portion was replaced 
with new 15-inch RCP sewer.  The project did not have a price for 15-inch storm sewer.   

1. Extra No. 9 15 Inch RCP Storm Sewer Pipe 
Description: Installation of 15 inch storm sewer pipe to replace undersized 

existing section.    
6 LF @ $194.00/LF .................................................................................. $ 1,164.00 
 
 



Item #3 – Watermain Conflict at Moreland & Dopp – Waukesha Water Utility Bid Items 
While excavating for the new storm sewer at the intersection of S Moreland Blvd and Dopp St, it was 
discovered that the new sewer would be in conflict with the existing 8” water main.  Accordingly, the water 
main was offset to a deeper elevation to eliminate the conflict.  This additional work was approved and will be 
assessed to the Water Utility. 

1. Extra No. 4 Install 8” Watermain from 20” in S Moreland Blvd & W St Paul Ave 
Description: Offset of 8” watermain to avoid conflict with new 54” storm sewer 

including labor, equipment, and materials.   
Lump Sum ................................................................................................ $ 5,488.00 

 
Item #4 – We Energies Restoration Bid Items 
During the project, We Energies replaced and relocated gas facilities within the project limits and completed 
restoration on a temporary basis.  As a part of the project, these items were restored permanently utilizing 
project bid prices.  We Energies will be assessed these costs. 

1. Extra No. 1 Remove Existing Curb and Gutter 
Description: Removal of existing curb and gutter   

132 LF @ $10.00/LF ................................................................................ $ 1,320.00 
 

2. Extra No. 2 Remove Existing Sidewalk 
Description: Removal of existing sidewalk   

98.3 SY @ $20.00/SY .............................................................................. $ 1,966.00 
 

3. Extra No. 3 30" Type A Concrete Curb & Gutter 
Description: Installation of 30” Type A concrete curb & gutter   

132 LF @ $40.00/LF ................................................................................ $ 5,280.00 
 

4. Extra No. 4 Curb Ramp Detectable Warning Fields 
Description: Installation of curb ramp detectable warning fields   

30 SF @ $38.00/SF ................................................................................. $ 1,140.00 
 

5. Extra No. 5 4-Inch Concrete Sidewalk 
Description: Installation of 4-inch concrete sidewalk   

885 SF @ $7.00/SF ................................................................................. $ 6,195.00 
 

6. Extra No. 6 Topsoil and Sod 
Description: Installation of topsoil and sod   

120 SY @ $9.00/SY ................................................................................. $ 1,080.00 
 

Subtotal  ....................... $ 16,981.00 
 

Amount of this Change Order ....................... $ 28,134.00 
 
Net Contract Amount after this Change Order ............................................................... $19,358,525.37 
 
 
 ________________________________________________________________________________  
City of Waukesha Date 
Director of Public Works 

 
 
 
 

 ________________________________________________________________________________   
Contractor  Date 
Super Excavators, Inc. 
 
 


