



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: 2018 Concrete Pavement Patching & Concrete Sawing

Date: 7/19/18

Contract Number: 4047

Branch: Engineering Department.

Change Order Number: 1

Contractor: J&A Pohl, Inc.

Amount of original contract \$281,160.00

Description of change:

Contract Change Order No. 1 is for additional work performed for the Concrete Pavement Patching & Concrete Sawing project awarded to J&A Pohl, Inc.

1. Additional quantity for Bid Item #07208 – 8” Concrete Pavement Patching
Additional 7,942.98 sq. ft. Unit Bid Price of \$6.73/ sq. ft. \$53,456.26
2. Subtract quantity for Bid Item #07258 – 8” concrete Pavement Patching with HMA Overlay
Subtract 830.12 sq. ft. Unit Bid Price of \$13.46/ sq. ft. (\$11,173.42)
3. Subtract quantity for Bid Item #03501 – Saw Full Depth
Subtract 1947.10 lin. Ft. Unit Bid Price of \$2.00/ lin. ft. (\$ 3,894.20)
4. Additional quantity for Bid Item #07002 – Lin. Ft. of Concrete Curb and Gutter Replacement
Additional 125.80 lin. Ft. Unit Bid Price of \$31.50/ lin. ft. \$ 3,962.70
5. Subtract quantity for Bid Item #07200 – Drilled Tie Bars
Subtract 2,442 ea. Unit Price of \$5.00/ each (\$12,210.00)

Amount of this Change Order \$ 30,141.34

Net Contract Amount after this Change Order **\$ 311,301.34**

City of Waukesha
Director of Public Works

Date

Contractor Date
J&A Pohl, Inc.