



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/18)

Project: Mindiola and Buchner Parks Install City Furnished Musco Lighting Units

Date: 4/8/21

Contract Number: 4179

Branch: Engineering Department.

Change Order Number: 1

Contractor: Wil-Surge Electric, Inc.

Amount of original contract \$221,930.00

Amount of Contract prior this Change Order \$221,930.00

Description of change:
Additional Item – Item description

Description: Drill through and dispose of solid rock for new Sports Lighting bases. This was not indicated on soil borings prior to construction.

Payment: Agreed price of Time and Material with Engineering, Parks, and the Contractor

Total Amount of this Change Order \$21,529.25

Net Contract Amount after this Change Order \$ 243,459.25

City of Waukesha
Director of Public Works

Date

Contractor
Wil-Surge Electric, Inc.

Date