

April 6, 2017

TO THE BOARD OF PUBLIC WORKS  
CITY OF WAUKESHA, WISCONSIN


Periodical estimate for Partial Payment No. 2 (Final) to Demand & Precision Parts Co., of Milwaukee, Inc. 12400 W. Silver Spring Dr., Butler, WI 53007 for Frame Park Ball Diamond Modular Backstop Wall.

Contract No. 3959                                  8/16/2016                                  \$154,700 (\$139,000 amended amount)

No	Quantity	Description	Cost	Per Unit	Amount
1	1	Modular Back Stop Wall	@ \$ 30,150.00	Cu. Yd.	\$30,150.00
2	100%	Backstop Protective Netting with Poles and Hardware (amended cost)	@ \$ 108,850.00	Each	\$108,850.00
					\$139,000.00
Subtotal					
Less Amount Previously Paid					\$31,147.50
Total Amount Due					\$107,852.50

This estimate has been checked by the Engineering Department and we recommend that the above amount of \$107,852.50 be allowed.

Respectfully Submitted,



Fred V. Abadi, PhD., P.E.  
Director of Public Works